

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Guntur District – PMGSY Phase VIII – work “Road from Kanchargunta to Minchalampadu” in Guntur District – Revised Administrative Sanction towards tender premium and other deviations – Permission – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 201

Dated: 11-02-2011

Read the following:-

- 1) G.O.Rt.No.68, PR&RD (Progs.II) Dept.dt.27.02.09
- 2) From the ENC (PR), PMGSY,Hyd.Lr.No.W27/PMGSY/
Ph.VIII/GTR/08, Dated. 24.11.2010

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 460.00 lakh in respect of the work “Road from Kanchargunta to Minchalampadu” in Guntur District under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 482.00 lakh due to Tender premium and other deviations as State share in respect of the work for “Road from Kanchargunta to Minchalampadu” in Guntur District as against Original Administrative Sanction of Rs. 460.00 lakh under PMGSY Phase VIII in Package No.AP VIII 0628.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 482.00 lakh due to tender premium and other deviations as State share in respect of the work for “Road from Kanchargunta to Minchalampadu” in Guntur District as against the Original Administrative Sanction of Rs 460.00 lakh under PMGSY-Phase-VIII. The additioinality i.e. Tender premium and other deviations amount of Rs.22.00 Lakh has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative sanction	: Rs. 460.00 lakh
Revised Administrative Sanction	: Rs. 482.00 lakh
Amount Chargeable to PMGSY	: Rs. 460.00 lakh
Amount chargeable to State Govt. funds towards excess tender premium and other deviations	: Rs. 22.00 lakh
Total RAS required	: Rs. 482.00 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This Order issues with the concurrence of Finance Department vide their U.O.No.34517/596/Expr.PR&RD/2010, dt.30.12.2010.

::2::

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (PR)

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, PR, Guntur District.

The District Treasury Officer, Guntur District.

The Accountant General.A.P.Hyderabad.

Copy to:

The OSD to Min (PR&RWS),/PS to Prl.Secretary to Govt (PR).

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER